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Stipulated Agreement regarding improving public ) TO1 -0042 
safety at the crossing of the Companies tracks with a 
public highway known as Henry Street located in the 
City of Alton, Madison County, Illinois, designated 

AF and 327 936F, milepost 0.461TA. 
as crossing AAR/DOT 294 503E, milepost 257.90SSWN 

SUPPLEMENTAL PETITION 

Union Pacific Railroad Company hereby files its Supplemental Petition before the 

Commission and states: 

1. By Order dated June 27,2001 the Commission approved a Stipulated Agreement 

authorizing certain changes to be made at the Henry Street grade crossing in Alton, Illinois. 

Those changes involved the widening of street surface over the crossing, and included as part 

thereof, additional rubberized surface and relocation of cantilevered signal masts in order to 

accommodate the new street width. No changes in the circuits or the type of warning device was 

involved. The work was to be completed within one year, but the deadline has been extended by 

supplemental orders. 

2. Since that time Union Pacific was required have new circuit plans developed. 

These plans, which come from an outside contractor, took far longer than anticipated to be 

completed. Once they were received Union Pacific had to get new estimates to cover the design 

features. 



3. The new estimates were not completed until Spring of this year and, while all 

parts were ordered and received, Union Pacific was unabIe to get the crews scheduled to 

complete the work in time to meet the current deadline. At this point scheduling of crews has 

become quite backed up so that this project could not be scheduled for completeion until fall 

without displacing other comparable safety projects. 

4. Union Pacific believes that it can schedule and complete the work by October 31, 

2003 without further delay or extension beyond that date 

WHEREFORE, Union Pacific Railroad Company requests that the Commission grant an 

extension of time to and including October 3 1,2003 to complete the work. 

UNION PACIFIC RAILROAD COMPANY 

Roy f Fam@ 
210 North 13th Street, Room 2000 
St. Louis, MO 63103 
Telephone: (314) 216-5566 
Facsimile: (314) 216-5564 
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CERTIFICATE OF SERVICE 

was inailed first class mail, 
postage prepaid, this 

Mr. Jim Easterly 
Illinois Department of 
Transportation 
2300 South Dirksen Parkway 
Room 204 
Springfield, IL 62794 

Mr. Thomas W. Ambler 
Norfolk Southern Railway Company 
Three Commercial Place 
Norfolk, VA 23510-2191 

Mr. Richard E. Boyle 
Attorney at Law 
5000 West Main Street 
P.O. Box 23560 

Ms. Mary T. Boulds 
Clerk, City of Alton 
101 East 3rd Street 
Alton, IL 62002-6239 

The Honorable Donald Sandidge 
Mayor 
City of Alton 
101 East 3rd Street 
Alton. IL 62002-6239 
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